ABTS IMPLEMENTATION ROADMAP

The deployment of the ABTS framework uses a 36-month phased execution
timeline to allow international supply chains, testing facilities, and installers to
adapt without market disruption or artificial constraints on battery availability.
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M1-M6: Consultation & Standards Finalisation
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Months 1 to 6: Regulatory Development and Consultation

e Establish the Standards Australia technical committee for AS/NZS
ABTS:2026.

¢ Complete the 90-day public feedback loop with the Clean Energy Council,
ACCC, and international battery original equipment manufacturers (OEMs).

e Finalize the NATA testing guidelines for thermal degradation and gas
chromatography profiling.

Months 6 to 18: Phase 1- Voluntary Adoption & Laboratory Readiness

¢ Launch the Clean Energy Regulator National Battery Registry platform.

¢ Open voluntary registration for manufacturers, allowing compliant systems
to carry the ABTS digital and physical label as a premium marketing
distinction.

e Provide federal grant funding to fast-track the establishment of domestic
NATA-accredited battery testing chambers.

Months 18 to 30: Phase 2 - Mandatory Nexus for Government Subsidies

¢ Enact the state and federal rebate amendments outlined in Part 10.

e Compliance with the ABTS label metrics becomes an absolute prerequisite
for any installation receiving state or federal tax credits, rebates, or VPP
integration incentives.

Month 30 and Beyond: Phase 3 - Universal Market Mandate

¢ Enact the Clean Energy Regulator Amendment (Battery Transparency) Bill
2026 as universal law.

e |t becomes an offense under the Act to import, distribute, or install any non-
compliant stationary battery within the Commonwealth of Australia,
completing the transition to a safe and transparent marketplace.



